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ESTIMATE RUN 02/12/2013

ESTIMATE SUMMARY 10:12:20

CONTID: C18781         ESTIMATE NO: 0004 PROG 2005

PCN: 18781-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGION 6 2012 BRIDGE DECK REHA PERCENT TIME:

PROJECT NO: BRR600-412                    

REGION 6 2012 BRIDGE DECK REHA

NAME OF ROAD: 070A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 02/11/2013 DATE TIME STARTED 07/16/2012

5670 FRANKLIN STREET DATE LET 05/17/2012 DATE WORK BEGAN

 DATE AWARDED 05/29/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/07/2012 DATE ACCEPTED

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 07/16/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,181,672.07 PARTICIPATING $ $ 570,168.23

AWARD PROJECT AMT: 2,341,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,186.07

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.86

WORK DAYS

WORK DAYS

79.19%

454,112.52

570,168.23

570,168.23

565,982.16

$

$

$

$

1,727,559.55

0.00

1,727,559.55

0.00

1,727,559.55

-35,115.00

0.00

1,692,444.55

0.00

AMOUNT DUE 1,692,444.55 565,982.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 565,982.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

61.5 TIME ALLOW: 70

ORIG TIME ALLOW: 70
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PCN: 18781-BID    ESTIMATE RUN 02/12/2013

PROJECT: BRR600-412                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0003 Added Item (Dollar)/ Reduction in pay for multiple 
violations

-10,500.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -10,500.00-10,500.000

0.00

0005 Removal of Pavement Marking 1,658.000

0.000

202-00250  
 

1,658.000

SF  

4.00000 6,632.001,658.000

0.00

0010 Potholing 0.000

0.000

203-01597  
 

0.000

HOUR

180.00000 0.000.000

0.00

0015 Gravel Bag 0.000

0.000

208-00034  
 

0.000

LF  

3.00000 0.000.000

0.00

0020 Concrete Washout Structure 7.000

0.000

208-00045  
 

7.000

EACH

800.00000 5,600.007.000

0.00

0025 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000

EACH

1,500.00000 0.000.000

0.00

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

45.00000 0.000.000

0.00

0035 Erosion Control Supervisor 8.000

0.000

208-00205  
 

8.000

HOUR

35.00000 280.008.000

0.00

0040 Hot Mix Asphalt (Patching) (Asphalt) 5.000

0.000

403-00720  
 

5.000

TON 

420.00000 2,100.005.000

0.00

0045 Emergency Pothole Repair 0.000

0.000

403-00800  
 

0.000

TON 

260.00000 0.000.000

0.00

0050 Detour Pavement 506.000

439.000

621-00450  
 

945.000

SY  

60.00000 56,700.00945.000

26,340.00
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PCN: 18781-BID    ESTIMATE RUN 02/12/2013

PROJECT: BRR600-412                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Mobilization 0.600

0.400

626-00000  
 

1.000

L S 

210,711.43000 210,711.431.000

84,284.57

0060 Public Information Services 0.400

0.000

626-01000  
 

1.000

L S 

3,000.00000 1,200.000.400

0.00

0065 Epoxy Pavement Marking 0.000

14.500

627-00005  
 

14.500

GAL 

175.00000 2,537.5014.500

2,537.50

0070 Pavement Marking Paint (Low VOC Solvent Base) 21.000

20.600

627-00012  
 

41.600

GAL 

42.00000 1,747.2041.600

865.20

0075 Preformed Plastic Pavement Marking (Type I)(Inlaid) 104.680

323.340

627-01010  
 

428.020

SF  

11.00000 4,708.22428.020

3,556.74

0080 Flagging 565.250

0.000

630-00000  
 

565.250

HOUR

23.00000 13,000.75565.250

0.00

0085 Traffic Control Inspection 1.000

0.000

630-00007  
 

1.000

DAY 

75.00000 75.001.000

0.00

0090 Traffic Control Management 60.000

1.000

630-00012  
 

61.000

DAY 

450.00000 27,450.0061.000

450.00

0095 Uniformed Traffic Control Coordination 22.000

30.000

630-00015  
 

52.000

HOUR

1.00000 52.0052.000

30.00

0100 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000

EACH

400.00000 0.000.000

0.00

0105 Barricade (Type 3 M-A) (Temporary) 1.000

0.000

630-80335  
 

2.000

EACH

100.00000 100.001.000

0.00
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PCN: 18781-BID    ESTIMATE RUN 02/12/2013

PROJECT: BRR600-412                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Construction Traffic Sign (Panel Size A) 4.000

10.000

630-80341  
 

30.000

EACH

30.00000 420.0014.000

300.00

0115 Construction Traffic Sign (Panel Size B) 6.000

19.000

630-80342  
 

50.000

EACH

30.00000 750.0025.000

570.00

0120 Construction Traffic Sign (Panel Size C) 3.000

2.500

630-80343  
 

12.000

EACH

30.00000 165.005.500

75.00

0125 Construction Traffic Sign (Special) 32.000

0.000

630-80344  
 

64.000

SF  

20.00000 640.0032.000

0.00

0130 Portable Message Sign Panel 2.000

0.500

630-80355  
 

6.000

EACH

4,000.00000 10,000.002.500

2,000.00

0135 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

1.000

630-80358  
 

6.000

EACH

500.00000 1,500.003.000

500.00

0140 Drum Channelizing Device 0.000

27.500

630-80360  
 

250.000

EACH

20.00000 550.0027.500

550.00

0145 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000

EACH

20.00000 0.000.000

0.00

0150 Traffic Cone 275.000

0.000

630-80380  
 

550.000

EACH

1.00000 275.00275.000

0.00

0155 Mobile Attenuator 64.000

1.000

630-85041  
 

67.000

DAY 

250.00000 16,250.0065.000

250.00

0160 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 18781-BID    ESTIMATE RUN 02/12/2013

PROJECT: BRR600-412                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 F/A Partnering 0.000

0.000

700-70011  
 

2,500.000

F A 

1.00000 0.000.000

0.00

0170 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0175 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

23,500.000

F A 

1.00000 0.000.000

0.00

0180 F/A On-The-Job Trainee 0.000

339.000

700-70021  
 

339.000

HOUR

1.00000 339.00339.000

339.00

0185 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

1,920.000

F A 

1.00000 0.000.000

0.00

0190 F/A Railroad Flagging 29,654.970

0.000

700-70042  
 

30,000.000

F A 

1.00000 29,654.9729,654.970

0.00

0195 F/A Adjust Utilities 0.000

0.000

700-70060  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0200 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 382,938.07122,648.01486,393.10CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE E-16-JJ 

0210 Removal of Asphalt Mat (Planing) (Special) 1,179.000

0.000

202-00246  
 

1,179.000

SY  

8.00000 9,432.001,179.000

0.00

0215 Removal of Portions of Present Structure (Class 2) 138.600

-138.600

202-00453  
 

138.600

SY  

165.00000 0.000.000

-22,869.00
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PCN: 18781-BID    ESTIMATE RUN 02/12/2013

PROJECT: BRR600-412                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:20

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE E-16-JJ 

0216 Rem Port Present Str (2) 0.000

138.600

202-00453  
 

138.600

SY  

330.00000 45,738.00138.600

45,738.00

0220 Removal of Portions of Present Structure (Class 3) 2.000

0.000

202-00460  
 

2.000

SY  

350.00000 700.002.000

0.00

0225 Stone Matrix Asphalt (Fibers)(Asphalt) 220.990

0.000

403-09221  
 

220.990

TON 

150.00000 33,148.50220.990

0.00

0230 Waterproofing (Membrane) 1,179.000

0.000

515-00120  
 

1,179.000

SY  

14.09000 16,612.111,179.000

0.00

0235 Concrete Class D (Bridge) (Special) 15.500

0.000

601-03041  
 

15.500

CY  

325.00000 5,037.5015.500

0.00

0240 Reinforcing Steel (Epoxy Coated) 100.000

0.000

602-00020  
 

100.000

LB  

2.00000 200.00100.000

0.00

CAT 110,868.1122,869.00133,737.11CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE F-16-HJ 

0245 Removal of Asphalt Mat (Planing) (Special) 802.000

0.000

202-00246  
 

802.000

SY  

8.00000 6,416.00802.000

0.00

0250 Removal of Portions of Present Structure (Class 2) 242.100

-242.100

202-00453  
 

242.100

SY  

165.00000 0.000.000

-39,946.50

0251 Rem Port Present Str (2) 0.000

242.100

202-00453  
 

242.100

SY  

330.00000 79,893.00242.100

79,893.00

0255 Removal of Portions of Present Structure (Class 3) 2.000

0.000

202-00460  
 

2.000

SY  

350.00000 700.002.000

0.00
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PCN: 18781-BID    ESTIMATE RUN 02/12/2013

PROJECT: BRR600-412                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:20

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-16-HJ 

0260 Stone Matrix Asphalt (Fibers)(Asphalt) 180.100

0.000

403-09221  
 

180.100

TON 

150.00000 27,015.00180.100

0.00

0265 Waterproofing (Membrane) 802.000

0.000

515-00120  
 

802.000

SY  

14.09000 11,300.18802.000

0.00

0270 Concrete Class D (Bridge) (Special) 29.000

0.000

601-03041  
 

29.000

CY  

325.00000 9,425.0029.000

0.00

0275 Reinforcing Steel (Epoxy Coated) 100.000

0.000

602-00020  
 

100.000

LB  

2.00000 200.00100.000

0.00

CAT 134,949.1839,946.50174,895.68CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE F-16-HL 

0280 Removal of Asphalt Mat (Planing) (Special) 1,255.000

0.000

202-00246  
 

1,255.000

SY  

8.00000 10,040.001,255.000

0.00

0285 Removal of Portions of Present Structure (Class 2) 94.500

-94.500

202-00453  
 

94.500

SY  

165.00000 0.000.000

-15,592.50

0286 Rem Port Present Str (2) 0.000

94.500

202-00453  
 

94.500

SY  

330.00000 31,185.0094.500

31,185.00

0290 Removal of Portions of Present Structure (Class 3) 2.000

0.000

202-00460  
 

2.000

SY  

350.00000 700.002.000

0.00

0295 Stone Matrix Asphalt (Fibers)(Asphalt) 268.050

0.000

403-09221  
 

268.050

TON 

150.00000 40,207.50268.050

0.00

0300 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000

TON 

92.50000 0.000.000

0.00
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PCN: 18781-BID    ESTIMATE RUN 02/12/2013

PROJECT: BRR600-412                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:20

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE F-16-HL 

0305 Waterproofing (Membrane) 997.000

0.000

515-00120  
 

997.000

SY  

14.09000 14,047.73997.000

0.00

0310 Concrete Class D (Bridge) (Special) 17.000

0.000

601-03041  
 

17.000

CY  

325.00000 5,525.0017.000

0.00

0315 Reinforcing Steel (Epoxy Coated) 300.000

0.000

602-00020  
 

300.000

LB  

2.00000 600.00300.000

0.00

CAT 102,305.2315,592.50117,897.73CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE F-16-HM 

0320 Removal of Asphalt Mat (Planing) (Special) 1,255.000

0.000

202-00246  
 

1,255.000

SY  

8.00000 10,040.001,255.000

0.00

0325 Removal of Portions of Present Structure (Class 2) 127.700

-127.700

202-00453  
 

127.700

SY  

165.00000 0.000.000

-21,070.50

0326 Rem Port Present Str (2) 0.000

127.700

202-00453  
 

127.700

SY  

330.00000 42,141.00127.700

42,141.00

0330 Removal of Portions of Present Structure (Class 3) 1.000

0.000

202-00460  
 

1.000

SY  

350.00000 350.001.000

0.00

0335 Stone Matrix Asphalt (Fibers)(Asphalt) 275.120

0.000

403-09221  
 

275.120

TON 

150.00000 41,268.00275.120

0.00

0340 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000

TON 

92.50000 0.000.000

0.00

0345 Waterproofing (Membrane) 997.000

0.000

515-00120  
 

997.000

SY  

14.09000 14,047.73997.000

0.00
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PCN: 18781-BID    ESTIMATE RUN 02/12/2013

PROJECT: BRR600-412                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:20

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE F-16-HM 

0350 Concrete Class D (Bridge) (Special) 15.000

0.000

601-03041  
 

15.000

CY  

325.00000 4,875.0015.000

0.00

0355 Reinforcing Steel (Epoxy Coated) 200.000

0.000

602-00020  
 

200.000

LB  

2.00000 400.00200.000

0.00

CAT 113,121.7321,070.50134,192.23CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE E-17-JP 

0360 Removal of Asphalt Mat (Planing) (Special) 5,045.000

0.000

202-00246  
 

5,045.000

SY  

8.00000 40,360.005,045.000

0.00

0364 Added Item (Dollar)/ 0.000

110,734.740

900-00006  
 

110,734.740

DOL 

1.00000 110,734.74110,734.740

110,734.74

0365 Removal of Portions of Present Structure (Class 2) 618.800

-618.800

202-00453  
 

618.000

SY  

165.00000 0.000.000

-102,102.00

0366 Rem Port Present Str (2) 0.000

618.800

202-00453  
 

618.800

SY  

330.00000 204,204.00618.800

204,204.00

0367 Added Item (Dollar)/ 0.000

174,554.450

900-00006  
 

174,554.450

DOL 

1.00000 174,554.45174,554.450

174,554.45

0370 Removal of Portions of Present Structure (Class 3) 28.200

0.000

202-00460  
 

28.200

SY  

350.00000 9,870.0028.200

0.00

0375 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

-42.970

403-09221  
 

0.000

TON 

150.00000 -6,445.50-42.970

-6,445.50

0380 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 670.110

261.530

403-33841  
 

931.640

TON 

92.50000 86,176.70931.640

24,191.53
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PCN: 18781-BID    ESTIMATE RUN 02/12/2013

PROJECT: BRR600-412                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:20

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE E-17-JP 

0385 Waterproofing (Membrane) 1,004.000

0.000

515-00120  
 

1,004.000

SY  

14.09000 14,146.361,004.000

0.00

0390 Concrete Class D (Bridge) (Special) 326.250

-275.000

601-03041  
 

326.250

CY  

325.00000 16,656.2551.250

-89,375.00

0395 Reinforcing Steel (Epoxy Coated) 9,977.250

-5,277.250

602-00020  
 

9,977.250

LB  

2.00000 9,400.004,700.000

-10,554.50

CAT 659,657.00305,207.72868,002.00CURRENT AMT0304 $ $ $

CAT NO0305 STRUCTURE E-17-KT 

0400 Removal of Asphalt Mat (Planing) (Special) 3,197.000

0.000

202-00246  
 

3,197.000

SY  

8.00000 25,576.003,197.000

0.00

0405 Removal of Portions of Present Structure (Class 2) 259.600

-259.600

202-00453  
 

259.600

SY  

165.00000 0.000.000

-42,834.00

0406 Rem Port Present Str (2) 0.000

259.600

202-00453  
 

259.600

SY  

330.00000 85,668.00259.600

85,668.00

0410 Removal of Portions of Present Structure (Class 3) 13.800

0.000

202-00460  
 

13.800

SY  

350.00000 4,830.0013.800

0.00

0415 Stone Matrix Asphalt (Fibers)(Asphalt) 497.690

0.000

403-09221  
 

497.690

TON 

150.00000 74,653.50497.690

0.00

0420 Waterproofing (Membrane) 1,383.000

0.000

515-00120  
 

1,383.000

SY  

14.09000 19,486.471,383.000

0.00

0425 Concrete Class D (Bridge) (Special) 37.250

0.000

601-03041  
 

37.250

CY  

325.00000 12,106.2537.250

0.00



CONTID: C18781         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 18781-BID    ESTIMATE RUN 02/12/2013

PROJECT: BRR600-412                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:12:20

CUMULATIVE
AMOUNT

CAT NO0305 STRUCTURE E-17-KT 

0430 Reinforcing Steel (Epoxy Coated) 300.000

0.000

602-00020  
 

300.000

LB  

2.00000 600.00300.000

0.00

CAT 222,920.2242,834.00265,754.22CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0001 Added Item (Dollar)/ Pay reduction for lane closure 
violations. See 105 #13.

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0435 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000

EACH

22,000.00000 0.000.000

0.00

0440 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

800.00000 800.001.000

0.00

CAT 800.000.00800.00CURRENT AMT0400 $ $ $

$ 1,727,559.54570,168.23$2,181,672.07$CURRENT AMTPROJECT TOTAL


